
ID שם פעילות Duration

1 project 13900 257.5 days

2  Issue NOTICE TO PROCEED 0 days

3  Pre-Con Meeting 0 days

4  initials submittals according to contract 35 days

5  approval, ordering and supply to site of LLI accoridng to the 
approval in the submittals

120 days

6  mobilization + fencing contractor staging area 20 days

7  site survey + detection 10 days

8 Office building 217.5 days

9  excavations for underground systems 10 days

10  new underground systems (sewerage + high voltage 
electricity + communication + water supply + fire hydrants 
+ Compressed Air System etc..)

15 days

11  foundation of the building including piles 3 wks

12  underground systems installation (low voltage electricity +
communication preparations + water supply + sewage and
drainage)

2.5 wks

13  concrete floor 2.5 wks

14  concrete walls 2 wks

15  concrete ceiling 2.5 wks

16  HVAC systems 3 wks

17 concrete blocks & gypsum walls 3 wks

18  electricity and comunications system (trays+ cables + 
electricity boards)

2 mons

19  finishes (suspended ceiling, lighting fixtures, doors, 
flooring, aluminium, furniture, plastering, painting etc…)

2 mons

20  site develop including sidewalks and drainage 2 wks

21  hand over to IAF 25 days

22  first punch list 2 wks

23  instructions to construction unit on base + submitting 
O&M

1 wk

24  second punch list 1 wk

25  last finishes 2 wks

26  final hand over the project to IAF 0 days

27 Technical Shed 102.5 days

28  excavations for underground systems 10 days

29  new underground systems (sewerage + high voltage 
electricity + communication + water supply + fire hydrants 
+ Compressed Air System etc..)

15 days

30 demolition of existing concrete floor 2.5 wks

31 foundation of the building 1.5 wks

32 concrete floor 1.5 mons

33 steel column 1 wk

34 concrete walls 2 wks

35 Truss ceiling 3 wks

36 Roofing with insulation panesl 1 wk

37 Exterior wall with insulation panels 1 wk
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38 front doors installation 2 wks

39 water and drinages systems 1 wk

40 HVAC systems 1 wk

41 electricity and comunications system (trays+ cables + 
electricity boards)

2 wks

42 finishes ( lighting fixtures, doors, aluminium, furniture 
etc…)

2 wks

43 marking and painting on roads 1 wk

44  hand over to IAF 10 days

45   first punch list 1 wk

46  instructions to construction unit on base + submitting 
O&M

1 wk

47   second punch list 1 wk

48   final hand over the project to IAF 0 days
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